
KEY EVENT SCHEDULE 

(Process with Interview “Optional”)  

CDOT PROJECT SPECIFIC DESIGN ENGINEERING SERVICES 

I-25 MANAGED LANES US 36 TO 120
TH

 AVE.  DESIGN 

(TOLLING & ITS INFRASTRUCTURE) 

REGION: 6               

PUBLIC NOTICE PHASE  3 Week Ad  APR 19
th

 APR 26
th

 & May 3
rd

 2012 
 

FIRST ADVERTISEMENT               04/19/2012 

 

SHORT LIST / FINAL SELECTION PHASE 

 SUBMIT SOI/WP                    *05/10/2012 

 SHORT LIST PANEL MEETING                         05/21/2012 

 SHORT LIST APPROVAL  (Chief Engineer)                        05/24/2012    

            NOTIFICATION                                                                             05/25/2012 

Interview Phase will be waived or scheduled ~ pending results from 5/21 Selection Meeting 

 

SELECTION PHASE      (*OPTIONAL*) 

FINAL SELECTION PANEL MEETING (INTERVIEWS)                *06/12/2012 

            CHIEF ENGINEER SELECTION/APPROVAL                         06/15/2012 

            NOTIFICATION                                                                             06/15/2012  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE (No Interview)          *06/01/2012 

  SUBMIT FINANCIAL PACKAGE (With Interview)          *06/29/2012 

 AUDIT REQUESTED                           TBD 

 AUDIT COMPLETED                TBD 

 COST NEGOTIATION MEETING             TBD 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION  (No Interview)         *07/17/2012 

 CONTRACT APPROVAL/EXECUTION  (With Interview)     *08/15/2012  

 

*Activities that involve consultant  


